MDXi Appolonia Data Center, Ghana

June — Setting out, excavation and block work

August — Stub columns foundation completed

November — Tier III Certification on the Design Documents received from Uptime Institute.

February

May 2020 Ground Breaking

July — Main Building Foundation concrete cast completed

September — First slab concrete cast and prefab stub columns concrete cast

Target March 2021

Appolonia Data Center Newsletter – January 2021

We are right on course. Our Data Center project in Appolonia City, Accra, Ghana is almost ready.

This Data Center is being designed to the same standards MDXi is known for and has delivered in other markets. It has been certified to Tier III standard by the Uptime Institute and will deliver a highly secure and reliable infrastructure with multiple layers of redundancy on all critical electrical and mechanical components.

On completion, the Appolonia Data Center will support the growing demand for Colocation, Managed Hosting and Cloud services, meeting local data domiciliation requirements of our customers in Ghana and neighboring countries. it will also host our West African Internet Exchange (WAFIX), allowing customers connect seamlessly to local, regional, and global CDNs, MNOs and diverse service providers at the Data Center.

We have a 3D walk through video of the completed Appolonia Data Center HERE and are working tirelessly to ensure that all timelines are met in advance of its commissioning by the end of Q1, 2021.

Milestones achieved so far:

- **Factory Acceptance Test completed and successfully tested to operate as specified. Modular units have arrived in Ghana.**
- **Tier III Certification on the Design Documents received from Uptime Institute.**
- **Construction of main building super structure completed. Roofing on-going.**
- **Installation of power systems for uninterrupted power supply to the Data Center.**

For more information, please email info@mdx-i.com or call +233 302744030. www.mdx-i.com